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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of March 3 to March 9, 2019
Headliner
CONSTRUCTION OF THE FIFTH-FLOOR CONTINUES

Project Status: The project remains on-schedule for a May 27, 2020 substantial completion. Building occupation and
tenant move-in is scheduled during early-summer 2020.

Garage

Electrical work, block masonry, door frames, and sprinkler installation continues at Levels P3, P2, P1, and PO.
Office Building

First Floor

Concrete Complete

Second Floor

Concrete Complete

Third Floor

Concrete Complete

Fourth Floor

Concrete complete


https://na01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTkwMzAxLjI1MjcyNjEmbWVzc2FnZWlkPU1EQi1QUkQtQlVMLTIwMTkwMzAxLjI1MjcyNjEmZGF0YWJhc2VpZD0xMDAxJnNlcmlhbD0xNzM1NzM4MiZlbWFpbGlkPXNpbmRodS5yYW9AbW9udGdvbWVyeWNvdW50eW1kLmdvdiZ1c2VyaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JmZsPSZleHRyYT1NdWx0aXZhcmlhdGVJZD0mJiY%3D%26%26%26100%26%26%26http%3A%2F%2Fwww.wheatonproject.com&data=02%7C01%7Csindhu.rao%40montgomerycountymd.gov%7C5fade189f5ac466a680708d69e85b5cb%7C6e01b1f9b1e54073ac97778069a0ad64%7C0%7C0%7C636870694453664755&sdata=BDlsUtNoNOIgIFBEGpXt7u4LJOWMGO3mv6VdogsK6co%3D&reserved=0

Fifth Floor

The first two concrete pours were completed. The final pour on the 5th floor is planned on Tuesday March 5.




Fifth floor under construction - February 22, 2019

Sixth Floor

Forming of sixth floor is underway.

Column Construction

Column construction underway between the 5th and 6th floors.
Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work

Complete

Town Plaza

The Town Plaza will include an amphitheater, stage, lighting, art work, Wi-Fi, bio-retention areas, landscaping, and
elevated walkways from the new Town Plaza to Georgia Ave (to the south) and to the WMATA tower connecting to

the WMATA parking garage located on Veirs Mill Road.

Excavation and demolition of old building foundations, stairs, and walkways is nearing completion. All work
associated with the Town Plaza is scheduled to be complete late- May 2020, at building completion.

Follow Project Progress via the Project Camera
A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities
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Complete concrete placement on 5% floor
Build columns 5 floor to 6" floor
Form 6" floor
Placement of concrete block, door frames, piping, sprinklers, and electrical in the garage on Levels
P4, P3, P2
Offsite material fabrications underway
o Stone
Misc. metals
Windows
Building skin
Chillers HVAC
Interior lights
¥ Repair waterline in Ennalls Drive
Install sewer connection from Grandview Ave to new building
¥" Town Plaza (South of Reedie Drive)
o Demolition of Concrete
o Excavation and haul-off
o Rough grading
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Project Milestone Schedule

Activity Completion Date
Demolition of RSC Bld. Complete
Building tie-down anchors Complete
Geothermal Piping Complete
Foundation Construction Complete
Building Reaches Street Level Complete
Utility Installation March 2019
Town Sguare Spring 2020
Building top-out August 2019
Building Close-in October 2019
Interior build-out Spring 2020
Substantial Completion May 2020
Mowe-in {occupancy) Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems
with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.
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Visit Wheaton Revitalization Project page to learn more.
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